Department of Energy

ROCKY FLATS OFFICE
P.0. BOX 928
GOLDEN, COLORADO 80402-0928

MAY 04 1990

Mr. David C. Shelton, Director

Hazardous Material & Waste Management Division
Colorado Department of Health

4210 East 11th Avenue

Denver, Colorado 80220

Mr. Robert C. Duprey, Director

Waste Management Division

U.S. Environmental Protection Agency, Region VIII
999 18th Street, Suite 500, SWM-C

Denver, Colorado 80202-2405

Gentlemen:

OPERABLE UNIT 3 (OU 3) REQUEST FOR EXTENSION OF DOCUMENT
SUBMITTALS - ROCKY FLATS PLANT (RFP) (MY LETTER, 4-19-90)

Based on interagency discussions held in a two-day meeting (i.e., April 30 and May 1,
1990) between the RFP (both the U.S. Department of Energy (DOE) and EG&G), the
U.S. Environmental Protection Agency (EPA), and the Colorado Department of
Health (CDH), it was agreed to by all parties that there is a need to revisit the
Interagency Agreement (IAG) Schedules based on the public comments received.

Due to the need to expedite OU 10, which addresses the offsite releases, DOE-Rocky Flats
Office contacted both the EPA and CDH in a conference call on May 4, 1990, and
proposed deferring the majority of the OU 3 submittals and beginning the OU 10 document
development. After further discussion on the May 4, 1990, conference call, the parties
agreed that finalization of the IAG is a priority and that the date for OU 3 document
submittals should be extended. As a result, the RFP is requesting an extension from

May 10 to June 8, 1990, for the following OU 3 plans:

1. The Solar Ponds

2. The West Spray Field
3. The Original Process Waste Lines
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Mr. David C. Shelton _
Mr. Robert C. Duprey -2- MAY ¢ 4 1990

The OU 3 present landfill Resource Conservation and Recovery Act Facility
Investigation/Remedial Investigation submittal date is requested to be changed from
May 21, 1990, to June 8, 1990. The RFP is not requesting an extension to the already
extended date for the OU 3 other outside closures which is currently July 19, 1990.

We look forward to meeting with you on May 10 and to discussing the RFP IAG schedule
reprioritization. If you have any comments, please contact Rich Schassburger at 966-4888.

Sincerely,

T e & el
Jack R. Roeder
Acting Assistant Manager for

Environmental Management
Enclosure

cc w/Enclosure:

R. Schassburger, DOE/RFO
T. Greengard, EG&G/RF
M. Arndt, EG&G/RF

M. Hestmark, EPA, Denver
P. Corbetta, CDH, Denver



